

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks are grouped by Sprint Bands ->

Stream	Sprint	Task	Start Date
SPRINT 1 — 13 Jul – 24 Jul 2026			
BA	Sprint 1	Finalize Super Admin stories & edge cases (Auth, Dashboard, Profile, Resource, Announcement, Calendar)	13-Jul-26
BA	Sprint 1	Write Champion stories (Dashboard, Profile, Gatekeeper Mgmt, Event/Calendar, Announcement, Resource Access)	13-Jul-26
UI/UX	Sprint 1	Wireframes: Login, Forgot/Change Password, RBAC flows	13-Jul-26
UI/UX	Sprint 1	Wireframes: Super Admin Dashboard, Profile, Resource Mgmt, Announcement Mgmt	13-Jul-26
Dev	Sprint 1	Environment setup, DB schema design, CI/CD pipeline	13-Jul-26
Dev	Sprint 1	Build Auth module (login, forgot/change password, RBAC, session mgmt)	13-Jul-26
Dev	Sprint 1	Build Super Admin Dashboard (API + UI)	20-Jul-26
QA	Sprint 1	Test plan & test strategy; test case design for Auth	13-Jul-26
SPRINT 2 — 27 Jul – 07 Aug 2026			
BA	Sprint 2	Write Gatekeeper Mobile stories (Auth, Dashboard, Events/Calendar, Resources, Announcements, Profile)	27-Jul-26
BA	Sprint 2	Write Onboarding Workflow, Bulk Import & remaining Super Admin stories (Club, Champion, Permission Mgmt)	27-Jul-26
UI/UX	Sprint 2	Wireframes: Super Admin Club Mgmt, Champion Account Mgmt, Permission Mgmt	27-Jul-26
UI/UX	Sprint 2	Wireframes: Champion Dashboard, Profile, Gatekeeper Mgmt	27-Jul-26
Dev	Sprint 2	Build Super Admin: Profile, Resource Mgmt, Announcement Mgmt	27-Jul-26
Dev	Sprint 2	Build Super Admin: Club Mgmt, Champion Account Mgmt, Permission Mgmt	27-Jul-26
QA	Sprint 2	Test Auth & Super Admin Dashboard; write test cases (Profile/Resource/Announcement/Club/Champion/Permission)	27-Jul-26
SPRINT 3 — 10 Aug – 21 Aug 2026			
BA	Sprint 3	Write Language Support & Non-Functional Requirement acceptance criteria	10-Aug-26
BA	Sprint 3	Backlog grooming & story refinement with Dev/QA	10-Aug-26
UI/UX	Sprint 3	Wireframes: Champion Event/Calendar, Announcement, Resource Access	10-Aug-26
UI/UX	Sprint 3	Mobile UI: Gatekeeper Auth, Dashboard, Profile	10-Aug-26

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks are grouped by Stream

Sprint Bands ->

Stream	Sprint	Task	Start Date
Dev	Sprint 3	Build Champion: Dashboard, Profile, Gatekeeper Mgmt	10-Aug-26
Dev	Sprint 3	Build Champion: Event/Calendar Mgmt, Announcement, Resource Access	10-Aug-26
Dev	Sprint 3	Mobile app scaffold + Gatekeeper Auth	17-Aug-26
QA	Sprint 3	Test Super Admin full module; write test cases for Champion module	10-Aug-26
SPRINT 4 — 24 Aug – 04 Sep 2026			
BA	Sprint 4	Support Dev/QA clarifications; finalize UAT test scenarios	24-Aug-26
UI/UX	Sprint 4	Mobile UI: Gatekeeper Events/Calendar, Resources, Announcements	24-Aug-26
UI/UX	Sprint 4	High-fidelity mockups, design system & Sinhala/Tamil layout check	24-Aug-26
Dev	Sprint 4	Build Mobile: Gatekeeper Dashboard, Events/Calendar, Resources, Announcements, Profile	24-Aug-26
Dev	Sprint 4	Build Onboarding workflow automation + Bulk Import (CSV/Excel)	24-Aug-26
Dev	Sprint 4	Implement Language Support (Sinhala/Tamil)	31-Aug-26
QA	Sprint 4	Test Champion module & Mobile Auth; write test cases (Mobile features, Onboarding, Bulk Import, Language)	24-Aug-26
SPRINT 5 — 07 Sep – 18 Sep 2026			
BA	Sprint 5	UAT coordination & client sign-off documentation	07-Sep-26
UI/UX	Sprint 5	Design QA & UI polish based on dev build / UAT feedback	07-Sep-26
Dev	Sprint 5	NFR hardening (performance, security, backup, device/browser compatibility)	07-Sep-26
Dev	Sprint 5	Bug fixing from QA regression + App Store/Play Store submission prep	07-Sep-26
QA	Sprint 5	Full regression testing (Web + Mobile), NFR verification, UAT support, sign-off	07-Sep-26
BUFFER — 21 Sep – 25 Sep 2026 (Release Buffer)			
BA	Buffer	Final client sign-off	21-Sep-26
UI/UX	Buffer	Final design asset handoff	21-Sep-26
Dev	Buffer	Production deployment, release build, app store submission	21-Sep-26

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks are grouped by Sprint Bands ->

Stream	Sprint	Task	Start Date
QA	Buffer	Post-deployment smoke testing	21-Sep-26

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks assigned by Sprint

Sprint Bands ->

Stream	Sprint	Task	End Date
SPRINT 1 — 13 Jul – 24 Jul 2026			
BA	Sprint 1	Finalize Super Admin stories & edge cases (Auth, Dashboard, Profile, Resource, Announcement, Calendar)	17-Jul-26
BA	Sprint 1	Write Champion stories (Dashboard, Profile, Gatekeeper Mgmt, Event/Calendar, Announcement, Resource Access)	24-Jul-26
UI/UX	Sprint 1	Wireframes: Login, Forgot/Change Password, RBAC flows	17-Jul-26
UI/UX	Sprint 1	Wireframes: Super Admin Dashboard, Profile, Resource Mgmt, Announcement Mgmt	24-Jul-26
Dev	Sprint 1	Environment setup, DB schema design, CI/CD pipeline	17-Jul-26
Dev	Sprint 1	Build Auth module (login, forgot/change password, RBAC, session mgmt)	24-Jul-26
Dev	Sprint 1	Build Super Admin Dashboard (API + UI)	24-Jul-26
QA	Sprint 1	Test plan & test strategy; test case design for Auth	24-Jul-26
SPRINT 2 — 27 Jul – 07 Aug 2026			
BA	Sprint 2	Write Gatekeeper Mobile stories (Auth, Dashboard, Events/Calendar, Resources, Announcements, Profile)	31-Jul-26
BA	Sprint 2	Write Onboarding Workflow, Bulk Import & remaining Super Admin stories (Club, Champion, Permission Mgmt)	07-Aug-26
UI/UX	Sprint 2	Wireframes: Super Admin Club Mgmt, Champion Account Mgmt, Permission Mgmt	31-Jul-26
UI/UX	Sprint 2	Wireframes: Champion Dashboard, Profile, Gatekeeper Mgmt	07-Aug-26
Dev	Sprint 2	Build Super Admin: Profile, Resource Mgmt, Announcement Mgmt	31-Jul-26
Dev	Sprint 2	Build Super Admin: Club Mgmt, Champion Account Mgmt, Permission Mgmt	07-Aug-26
QA	Sprint 2	Test Auth & Super Admin Dashboard; write test cases (Profile/Resource/Announcement/Club/Champion/Permission)	07-Aug-26
SPRINT 3 — 10 Aug – 21 Aug 2026			
BA	Sprint 3	Write Language Support & Non-Functional Requirement acceptance criteria	14-Aug-26
BA	Sprint 3	Backlog grooming & story refinement with Dev/QA	21-Aug-26
UI/UX	Sprint 3	Wireframes: Champion Event/Calendar, Announcement, Resource Access	14-Aug-26
UI/UX	Sprint 3	Mobile UI: Gatekeeper Auth, Dashboard, Profile	21-Aug-26

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks assigned by Sprint

Sprint Bands ->

Stream	Sprint	Task	End Date
Dev	Sprint 3	Build Champion: Dashboard, Profile, Gatekeeper Mgmt	14-Aug-26
Dev	Sprint 3	Build Champion: Event/Calendar Mgmt, Announcement, Resource Access	21-Aug-26
Dev	Sprint 3	Mobile app scaffold + Gatekeeper Auth	21-Aug-26
QA	Sprint 3	Test Super Admin full module; write test cases for Champion module	21-Aug-26
SPRINT 4 — 24 Aug – 04 Sep 2026			
BA	Sprint 4	Support Dev/QA clarifications; finalize UAT test scenarios	04-Sep-26
UI/UX	Sprint 4	Mobile UI: Gatekeeper Events/Calendar, Resources, Announcements	28-Aug-26
UI/UX	Sprint 4	High-fidelity mockups, design system & Sinhala/Tamil layout check	04-Sep-26
Dev	Sprint 4	Build Mobile: Gatekeeper Dashboard, Events/Calendar, Resources, Announcements, Profile	04-Sep-26
Dev	Sprint 4	Build Onboarding workflow automation + Bulk Import (CSV/Excel)	04-Sep-26
Dev	Sprint 4	Implement Language Support (Sinhala/Tamil)	04-Sep-26
QA	Sprint 4	Test Champion module & Mobile Auth; write test cases (Mobile features, Onboarding, Bulk Import, Language)	04-Sep-26
SPRINT 5 — 07 Sep – 18 Sep 2026			
BA	Sprint 5	UAT coordination & client sign-off documentation	18-Sep-26
UI/UX	Sprint 5	Design QA & UI polish based on dev build / UAT feedback	18-Sep-26
Dev	Sprint 5	NFR hardening (performance, security, backup, device/browser compatibility)	11-Sep-26
Dev	Sprint 5	Bug fixing from QA regression + App Store/Play Store submission prep	18-Sep-26
QA	Sprint 5	Full regression testing (Web + Mobile), NFR verification, UAT support, sign-off	18-Sep-26
BUFFER — 21 Sep – 25 Sep 2026 (Release Buffer)			
BA	Buffer	Final client sign-off	25-Sep-26
UI/UX	Buffer	Final design asset handoff	25-Sep-26
Dev	Buffer	Production deployment, release build, app store submission	25-Sep-26

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks assigned by Sprint

Sprint Bands ->

Stream	Sprint	Task	End Date
QA	Buffer	Post-deployment smoke testing	25-Sep-26

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks are grouped by Sprint Bands, across all

Sprint Bands ->

Stream	Sprint	Task	Duration (days)
SPRINT 1 — 13 Jul – 24 Jul 2026			
BA	Sprint 1	Finalize Super Admin stories & edge cases (Auth, Dashboard, Profile, Resource, Announcement, Calendar)	5
BA	Sprint 1	Write Champion stories (Dashboard, Profile, Gatekeeper Mgmt, Event/Calendar, Announcement, Resource Access)	12
UI/UX	Sprint 1	Wireframes: Login, Forgot/Change Password, RBAC flows	5
UI/UX	Sprint 1	Wireframes: Super Admin Dashboard, Profile, Resource Mgmt, Announcement Mgmt	12
Dev	Sprint 1	Environment setup, DB schema design, CI/CD pipeline	5
Dev	Sprint 1	Build Auth module (login, forgot/change password, RBAC, session mgmt)	12
Dev	Sprint 1	Build Super Admin Dashboard (API + UI)	5
QA	Sprint 1	Test plan & test strategy; test case design for Auth	12
SPRINT 2 — 27 Jul – 07 Aug 2026			
BA	Sprint 2	Write Gatekeeper Mobile stories (Auth, Dashboard, Events/Calendar, Resources, Announcements, Profile)	5
BA	Sprint 2	Write Onboarding Workflow, Bulk Import & remaining Super Admin stories (Club, Champion, Permission Mgmt)	12
UI/UX	Sprint 2	Wireframes: Super Admin Club Mgmt, Champion Account Mgmt, Permission Mgmt	5
UI/UX	Sprint 2	Wireframes: Champion Dashboard, Profile, Gatekeeper Mgmt	12
Dev	Sprint 2	Build Super Admin: Profile, Resource Mgmt, Announcement Mgmt	5
Dev	Sprint 2	Build Super Admin: Club Mgmt, Champion Account Mgmt, Permission Mgmt	12
QA	Sprint 2	Test Auth & Super Admin Dashboard; write test cases (Profile/Resource/Announcement/Club/Champion/Permission)	12
SPRINT 3 — 10 Aug – 21 Aug 2026			
BA	Sprint 3	Write Language Support & Non-Functional Requirement acceptance criteria	5
BA	Sprint 3	Backlog grooming & story refinement with Dev/QA	12
UI/UX	Sprint 3	Wireframes: Champion Event/Calendar, Announcement, Resource Access	5
UI/UX	Sprint 3	Mobile UI: Gatekeeper Auth, Dashboard, Profile	12

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks are grouped by Stream, across all

Sprint Bands ->

Stream	Sprint	Task	Duration (days)
Dev	Sprint 3	Build Champion: Dashboard, Profile, Gatekeeper Mgmt	5
Dev	Sprint 3	Build Champion: Event/Calendar Mgmt, Announcement, Resource Access	12
Dev	Sprint 3	Mobile app scaffold + Gatekeeper Auth	5
QA	Sprint 3	Test Super Admin full module; write test cases for Champion module	12
SPRINT 4 — 24 Aug – 04 Sep 2026			
BA	Sprint 4	Support Dev/QA clarifications; finalize UAT test scenarios	12
UI/UX	Sprint 4	Mobile UI: Gatekeeper Events/Calendar, Resources, Announcements	5
UI/UX	Sprint 4	High-fidelity mockups, design system & Sinhala/Tamil layout check	12
Dev	Sprint 4	Build Mobile: Gatekeeper Dashboard, Events/Calendar, Resources, Announcements, Profile	12
Dev	Sprint 4	Build Onboarding workflow automation + Bulk Import (CSV/Excel)	12
Dev	Sprint 4	Implement Language Support (Sinhala/Tamil)	5
QA	Sprint 4	Test Champion module & Mobile Auth; write test cases (Mobile features, Onboarding, Bulk Import, Language)	12
SPRINT 5 — 07 Sep – 18 Sep 2026			
BA	Sprint 5	UAT coordination & client sign-off documentation	12
UI/UX	Sprint 5	Design QA & UI polish based on dev build / UAT feedback	12
Dev	Sprint 5	NFR hardening (performance, security, backup, device/browser compatibility)	5
Dev	Sprint 5	Bug fixing from QA regression + App Store/Play Store submission prep	12
QA	Sprint 5	Full regression testing (Web + Mobile), NFR verification, UAT support, sign-off	12
BUFFER — 21 Sep – 25 Sep 2026 (Release Buffer)			
BA	Buffer	Final client sign-off	5
UI/UX	Buffer	Final design asset handoff	5
Dev	Buffer	Production deployment, release build, app store submission	5

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks are grouped by Stream and Sprint Bands ->

Stream	Sprint	Task	Duration (days)
QA	Buffer	Post-deployment smoke testing	5

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks are grouped by Stream (BA, UI/UX, Dev, QA)

Sprint Bands ->

			Sprint
Stream	Sprint	Task	W1 13 Jul–17 Jul
SPRINT 1 — 13 Jul – 24 Jul 2026			
BA	Sprint 1	Finalize Super Admin stories & edge cases (Auth, Dashboard, Profile, Resource, Announcement, Calendar)	
BA	Sprint 1	Write Champion stories (Dashboard, Profile, Gatekeeper Mgmt, Event/Calendar, Announcement, Resource Access)	
UI/UX	Sprint 1	Wireframes: Login, Forgot/Change Password, RBAC flows	
UI/UX	Sprint 1	Wireframes: Super Admin Dashboard, Profile, Resource Mgmt, Announcement Mgmt	
Dev	Sprint 1	Environment setup, DB schema design, CI/CD pipeline	
Dev	Sprint 1	Build Auth module (login, forgot/change password, RBAC, session mgmt)	
Dev	Sprint 1	Build Super Admin Dashboard (API + UI)	
QA	Sprint 1	Test plan & test strategy; test case design for Auth	
SPRINT 2 — 27 Jul – 07 Aug 2026			
BA	Sprint 2	Write Gatekeeper Mobile stories (Auth, Dashboard, Events/Calendar, Resources, Announcements, Profile)	
BA	Sprint 2	Write Onboarding Workflow, Bulk Import & remaining Super Admin stories (Club, Champion, Permission Mgmt)	
UI/UX	Sprint 2	Wireframes: Super Admin Club Mgmt, Champion Account Mgmt, Permission Mgmt	
UI/UX	Sprint 2	Wireframes: Champion Dashboard, Profile, Gatekeeper Mgmt	
Dev	Sprint 2	Build Super Admin: Profile, Resource Mgmt, Announcement Mgmt	
Dev	Sprint 2	Build Super Admin: Club Mgmt, Champion Account Mgmt, Permission Mgmt	
QA	Sprint 2	Test Auth & Super Admin Dashboard; write test cases (Profile/Resource/Announcement/Club/Champion/Permission)	
SPRINT 3 — 10 Aug – 21 Aug 2026			
BA	Sprint 3	Write Language Support & Non-Functional Requirement acceptance criteria	
BA	Sprint 3	Backlog grooming & story refinement with Dev/QA	
UI/UX	Sprint 3	Wireframes: Champion Event/Calendar, Announcement, Resource Access	
UI/UX	Sprint 3	Mobile UI: Gatekeeper Auth, Dashboard, Profile	

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprints)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks are grouped by Sprints and Streams (BA, UI/UX, Dev, QA)

Sprint Bands ->

			Sprint
Stream	Sprint	Task	W1 13 Jul–17 Jul
Dev	Sprint 3	Build Champion: Dashboard, Profile, Gatekeeper Mgmt	
Dev	Sprint 3	Build Champion: Event/Calendar Mgmt, Announcement, Resource Access	
Dev	Sprint 3	Mobile app scaffold + Gatekeeper Auth	
QA	Sprint 3	Test Super Admin full module; write test cases for Champion module	
SPRINT 4 — 24 Aug – 04 Sep 2026			
BA	Sprint 4	Support Dev/QA clarifications; finalize UAT test scenarios	
UI/UX	Sprint 4	Mobile UI: Gatekeeper Events/Calendar, Resources, Announcements	
UI/UX	Sprint 4	High-fidelity mockups, design system & Sinhala/Tamil layout check	
Dev	Sprint 4	Build Mobile: Gatekeeper Dashboard, Events/Calendar, Resources, Announcements, Profile	
Dev	Sprint 4	Build Onboarding workflow automation + Bulk Import (CSV/Excel)	
Dev	Sprint 4	Implement Language Support (Sinhala/Tamil)	
QA	Sprint 4	Test Champion module & Mobile Auth; write test cases (Mobile features, Onboarding, Bulk Import, Language)	
SPRINT 5 — 07 Sep – 18 Sep 2026			
BA	Sprint 5	UAT coordination & client sign-off documentation	
UI/UX	Sprint 5	Design QA & UI polish based on dev build / UAT feedback	
Dev	Sprint 5	NFR hardening (performance, security, backup, device/browser compatibility)	
Dev	Sprint 5	Bug fixing from QA regression + App Store/Play Store submission prep	
QA	Sprint 5	Full regression testing (Web + Mobile), NFR verification, UAT support, sign-off	
BUFFER — 21 Sep – 25 Sep 2026 (Release Buffer)			
BA	Buffer	Final client sign-off	
UI/UX	Buffer	Final design asset handoff	
Dev	Buffer	Production deployment, release build, app store submission	

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks are grouped by Stream (Bands)

Sprint Bands ->

			Sprint
Stream	Sprint	Task	W1 13 Jul–17 Jul
QA	Buffer	Post-deployment smoke testing	

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks aA / UI-UX / L

Sprint Bands ->

nt 1

Stream	Sprint	Task	W2 20 Jul–24 Jul
SPRINT 1 — 13 Jul – 24 Jul 2026			
BA	Sprint 1	Finalize Super Admin stories & edge cases (Auth, Dashboard, Profile, Resource, Announcement, Calendar)	
BA	Sprint 1	Write Champion stories (Dashboard, Profile, Gatekeeper Mgmt, Event/Calendar, Announcement, Resource Access)	
UI/UX	Sprint 1	Wireframes: Login, Forgot/Change Password, RBAC flows	
UI/UX	Sprint 1	Wireframes: Super Admin Dashboard, Profile, Resource Mgmt, Announcement Mgmt	
Dev	Sprint 1	Environment setup, DB schema design, CI/CD pipeline	
Dev	Sprint 1	Build Auth module (login, forgot/change password, RBAC, session mgmt)	
Dev	Sprint 1	Build Super Admin Dashboard (API + UI)	
QA	Sprint 1	Test plan & test strategy; test case design for Auth	
SPRINT 2 — 27 Jul – 07 Aug 2026			
BA	Sprint 2	Write Gatekeeper Mobile stories (Auth, Dashboard, Events/Calendar, Resources, Announcements, Profile)	
BA	Sprint 2	Write Onboarding Workflow, Bulk Import & remaining Super Admin stories (Club, Champion, Permission Mgmt)	
UI/UX	Sprint 2	Wireframes: Super Admin Club Mgmt, Champion Account Mgmt, Permission Mgmt	
UI/UX	Sprint 2	Wireframes: Champion Dashboard, Profile, Gatekeeper Mgmt	
Dev	Sprint 2	Build Super Admin: Profile, Resource Mgmt, Announcement Mgmt	
Dev	Sprint 2	Build Super Admin: Club Mgmt, Champion Account Mgmt, Permission Mgmt	
QA	Sprint 2	Test Auth & Super Admin Dashboard; write test cases (Profile/Resource/Announcement/Club/Champion/Permission)	
SPRINT 3 — 10 Aug – 21 Aug 2026			
BA	Sprint 3	Write Language Support & Non-Functional Requirement acceptance criteria	
BA	Sprint 3	Backlog grooming & story refinement with Dev/QA	
UI/UX	Sprint 3	Wireframes: Champion Event/Calendar, Announcement, Resource Access	
UI/UX	Sprint 3	Mobile UI: Gatekeeper Auth, Dashboard, Profile	

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks are grouped by Stream / UI-UX / QA

Sprint Bands ->

Sprint 1			W2 20 Jul–24 Jul
Stream	Sprint	Task	
Dev	Sprint 3	Build Champion: Dashboard, Profile, Gatekeeper Mgmt	
Dev	Sprint 3	Build Champion: Event/Calendar Mgmt, Announcement, Resource Access	
Dev	Sprint 3	Mobile app scaffold + Gatekeeper Auth	
QA	Sprint 3	Test Super Admin full module; write test cases for Champion module	
SPRINT 4 — 24 Aug – 04 Sep 2026			
BA	Sprint 4	Support Dev/QA clarifications; finalize UAT test scenarios	
UI/UX	Sprint 4	Mobile UI: Gatekeeper Events/Calendar, Resources, Announcements	
UI/UX	Sprint 4	High-fidelity mockups, design system & Sinhala/Tamil layout check	
Dev	Sprint 4	Build Mobile: Gatekeeper Dashboard, Events/Calendar, Resources, Announcements, Profile	
Dev	Sprint 4	Build Onboarding workflow automation + Bulk Import (CSV/Excel)	
Dev	Sprint 4	Implement Language Support (Sinhala/Tamil)	
QA	Sprint 4	Test Champion module & Mobile Auth; write test cases (Mobile features, Onboarding, Bulk Import, Language)	
SPRINT 5 — 07 Sep – 18 Sep 2026			
BA	Sprint 5	UAT coordination & client sign-off documentation	
UI/UX	Sprint 5	Design QA & UI polish based on dev build / UAT feedback	
Dev	Sprint 5	NFR hardening (performance, security, backup, device/browser compatibility)	
Dev	Sprint 5	Bug fixing from QA regression + App Store/Play Store submission prep	
QA	Sprint 5	Full regression testing (Web + Mobile), NFR verification, UAT support, sign-off	
BUFFER — 21 Sep – 25 Sep 2026 (Release Buffer)			
BA	Buffer	Final client sign-off	
UI/UX	Buffer	Final design asset handoff	
Dev	Buffer	Production deployment, release build, app store submission	

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks: Backend / UI-UX / QA

Sprint Bands ->

Stream	Sprint	Task	Sprint 1
			W2 20 Jul–24 Jul
QA	Buffer	Post-deployment smoke testing	

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks assigned to Dev / QA

Sprint Bands ->

			Sprint
Stream	Sprint	Task	W3 27 Jul–31 Jul
SPRINT 1 — 13 Jul – 24 Jul 2026			
BA	Sprint 1	Finalize Super Admin stories & edge cases (Auth, Dashboard, Profile, Resource, Announcement, Calendar)	
BA	Sprint 1	Write Champion stories (Dashboard, Profile, Gatekeeper Mgmt, Event/Calendar, Announcement, Resource Access)	
UI/UX	Sprint 1	Wireframes: Login, Forgot/Change Password, RBAC flows	
UI/UX	Sprint 1	Wireframes: Super Admin Dashboard, Profile, Resource Mgmt, Announcement Mgmt	
Dev	Sprint 1	Environment setup, DB schema design, CI/CD pipeline	
Dev	Sprint 1	Build Auth module (login, forgot/change password, RBAC, session mgmt)	
Dev	Sprint 1	Build Super Admin Dashboard (API + UI)	
QA	Sprint 1	Test plan & test strategy; test case design for Auth	
SPRINT 2 — 27 Jul – 07 Aug 2026			
BA	Sprint 2	Write Gatekeeper Mobile stories (Auth, Dashboard, Events/Calendar, Resources, Announcements, Profile)	
BA	Sprint 2	Write Onboarding Workflow, Bulk Import & remaining Super Admin stories (Club, Champion, Permission Mgmt)	
UI/UX	Sprint 2	Wireframes: Super Admin Club Mgmt, Champion Account Mgmt, Permission Mgmt	
UI/UX	Sprint 2	Wireframes: Champion Dashboard, Profile, Gatekeeper Mgmt	
Dev	Sprint 2	Build Super Admin: Profile, Resource Mgmt, Announcement Mgmt	
Dev	Sprint 2	Build Super Admin: Club Mgmt, Champion Account Mgmt, Permission Mgmt	
QA	Sprint 2	Test Auth & Super Admin Dashboard; write test cases (Profile/Resource/Announcement/Club/Champion/Permission)	
SPRINT 3 — 10 Aug – 21 Aug 2026			
BA	Sprint 3	Write Language Support & Non-Functional Requirement acceptance criteria	
BA	Sprint 3	Backlog grooming & story refinement with Dev/QA	
UI/UX	Sprint 3	Wireframes: Champion Event/Calendar, Announcement, Resource Access	
UI/UX	Sprint 3	Mobile UI: Gatekeeper Auth, Dashboard, Profile	

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks assigned to Dev / QA

Sprint Bands ->

			Sprint
Stream	Sprint	Task	W3 27 Jul–31 Jul
Dev	Sprint 3	Build Champion: Dashboard, Profile, Gatekeeper Mgmt	
Dev	Sprint 3	Build Champion: Event/Calendar Mgmt, Announcement, Resource Access	
Dev	Sprint 3	Mobile app scaffold + Gatekeeper Auth	
QA	Sprint 3	Test Super Admin full module; write test cases for Champion module	
SPRINT 4 — 24 Aug – 04 Sep 2026			
BA	Sprint 4	Support Dev/QA clarifications; finalize UAT test scenarios	
UI/UX	Sprint 4	Mobile UI: Gatekeeper Events/Calendar, Resources, Announcements	
UI/UX	Sprint 4	High-fidelity mockups, design system & Sinhala/Tamil layout check	
Dev	Sprint 4	Build Mobile: Gatekeeper Dashboard, Events/Calendar, Resources, Announcements, Profile	
Dev	Sprint 4	Build Onboarding workflow automation + Bulk Import (CSV/Excel)	
Dev	Sprint 4	Implement Language Support (Sinhala/Tamil)	
QA	Sprint 4	Test Champion module & Mobile Auth; write test cases (Mobile features, Onboarding, Bulk Import, Language)	
SPRINT 5 — 07 Sep – 18 Sep 2026			
BA	Sprint 5	UAT coordination & client sign-off documentation	
UI/UX	Sprint 5	Design QA & UI polish based on dev build / UAT feedback	
Dev	Sprint 5	NFR hardening (performance, security, backup, device/browser compatibility)	
Dev	Sprint 5	Bug fixing from QA regression + App Store/Play Store submission prep	
QA	Sprint 5	Full regression testing (Web + Mobile), NFR verification, UAT support, sign-off	
BUFFER — 21 Sep – 25 Sep 2026 (Release Buffer)			
BA	Buffer	Final client sign-off	
UI/UX	Buffer	Final design asset handoff	
Dev	Buffer	Production deployment, release build, app store submission	

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks are split between Dev / QA

Sprint Bands ->

			Sprint
Stream	Sprint	Task	W3 27 Jul–31 Jul
QA	Buffer	Post-deployment smoke testing	

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks assigned to each sprint

Sprint Bands ->

Sprint 2

Stream	Sprint	Task	W4 03 Aug–07 Aug
SPRINT 1 — 13 Jul – 24 Jul 2026			
BA	Sprint 1	Finalize Super Admin stories & edge cases (Auth, Dashboard, Profile, Resource, Announcement, Calendar)	
BA	Sprint 1	Write Champion stories (Dashboard, Profile, Gatekeeper Mgmt, Event/Calendar, Announcement, Resource Access)	
UI/UX	Sprint 1	Wireframes: Login, Forgot/Change Password, RBAC flows	
UI/UX	Sprint 1	Wireframes: Super Admin Dashboard, Profile, Resource Mgmt, Announcement Mgmt	
Dev	Sprint 1	Environment setup, DB schema design, CI/CD pipeline	
Dev	Sprint 1	Build Auth module (login, forgot/change password, RBAC, session mgmt)	
Dev	Sprint 1	Build Super Admin Dashboard (API + UI)	
QA	Sprint 1	Test plan & test strategy; test case design for Auth	
SPRINT 2 — 27 Jul – 07 Aug 2026			
BA	Sprint 2	Write Gatekeeper Mobile stories (Auth, Dashboard, Events/Calendar, Resources, Announcements, Profile)	
BA	Sprint 2	Write Onboarding Workflow, Bulk Import & remaining Super Admin stories (Club, Champion, Permission Mgmt)	
UI/UX	Sprint 2	Wireframes: Super Admin Club Mgmt, Champion Account Mgmt, Permission Mgmt	
UI/UX	Sprint 2	Wireframes: Champion Dashboard, Profile, Gatekeeper Mgmt	
Dev	Sprint 2	Build Super Admin: Profile, Resource Mgmt, Announcement Mgmt	
Dev	Sprint 2	Build Super Admin: Club Mgmt, Champion Account Mgmt, Permission Mgmt	
QA	Sprint 2	Test Auth & Super Admin Dashboard; write test cases (Profile/Resource/Announcement/Club/Champion/Permission)	
SPRINT 3 — 10 Aug – 21 Aug 2026			
BA	Sprint 3	Write Language Support & Non-Functional Requirement acceptance criteria	
BA	Sprint 3	Backlog grooming & story refinement with Dev/QA	
UI/UX	Sprint 3	Wireframes: Champion Event/Calendar, Announcement, Resource Access	
UI/UX	Sprint 3	Mobile UI: Gatekeeper Auth, Dashboard, Profile	

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks assigned to each sprint

Sprint Bands ->

Sprint 2

Stream	Sprint	Task	W4 03 Aug–07 Aug
Dev	Sprint 3	Build Champion: Dashboard, Profile, Gatekeeper Mgmt	
Dev	Sprint 3	Build Champion: Event/Calendar Mgmt, Announcement, Resource Access	
Dev	Sprint 3	Mobile app scaffold + Gatekeeper Auth	
QA	Sprint 3	Test Super Admin full module; write test cases for Champion module	
SPRINT 4 — 24 Aug – 04 Sep 2026			
BA	Sprint 4	Support Dev/QA clarifications; finalize UAT test scenarios	
UI/UX	Sprint 4	Mobile UI: Gatekeeper Events/Calendar, Resources, Announcements	
UI/UX	Sprint 4	High-fidelity mockups, design system & Sinhala/Tamil layout check	
Dev	Sprint 4	Build Mobile: Gatekeeper Dashboard, Events/Calendar, Resources, Announcements, Profile	
Dev	Sprint 4	Build Onboarding workflow automation + Bulk Import (CSV/Excel)	
Dev	Sprint 4	Implement Language Support (Sinhala/Tamil)	
QA	Sprint 4	Test Champion module & Mobile Auth; write test cases (Mobile features, Onboarding, Bulk Import, Language)	
SPRINT 5 — 07 Sep – 18 Sep 2026			
BA	Sprint 5	UAT coordination & client sign-off documentation	
UI/UX	Sprint 5	Design QA & UI polish based on dev build / UAT feedback	
Dev	Sprint 5	NFR hardening (performance, security, backup, device/browser compatibility)	
Dev	Sprint 5	Bug fixing from QA regression + App Store/Play Store submission prep	
QA	Sprint 5	Full regression testing (Web + Mobile), NFR verification, UAT support, sign-off	
BUFFER — 21 Sep – 25 Sep 2026 (Release Buffer)			
BA	Buffer	Final client sign-off	
UI/UX	Buffer	Final design asset handoff	
Dev	Buffer	Production deployment, release build, app store submission	

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks are listed in the table below

Sprint Bands ->

		Sprint 2	
Stream	Sprint	Task	W4 03 Aug–07 Aug
QA	Buffer	Post-deployment smoke testing	

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks are grouped by Stream

Sprint Bands ->

			Sprint
Stream	Sprint	Task	W5 10 Aug–14 Aug
SPRINT 1 — 13 Jul – 24 Jul 2026			
BA	Sprint 1	Finalize Super Admin stories & edge cases (Auth, Dashboard, Profile, Resource, Announcement, Calendar)	
BA	Sprint 1	Write Champion stories (Dashboard, Profile, Gatekeeper Mgmt, Event/Calendar, Announcement, Resource Access)	
UI/UX	Sprint 1	Wireframes: Login, Forgot/Change Password, RBAC flows	
UI/UX	Sprint 1	Wireframes: Super Admin Dashboard, Profile, Resource Mgmt, Announcement Mgmt	
Dev	Sprint 1	Environment setup, DB schema design, CI/CD pipeline	
Dev	Sprint 1	Build Auth module (login, forgot/change password, RBAC, session mgmt)	
Dev	Sprint 1	Build Super Admin Dashboard (API + UI)	
QA	Sprint 1	Test plan & test strategy; test case design for Auth	
SPRINT 2 — 27 Jul – 07 Aug 2026			
BA	Sprint 2	Write Gatekeeper Mobile stories (Auth, Dashboard, Events/Calendar, Resources, Announcements, Profile)	
BA	Sprint 2	Write Onboarding Workflow, Bulk Import & remaining Super Admin stories (Club, Champion, Permission Mgmt)	
UI/UX	Sprint 2	Wireframes: Super Admin Club Mgmt, Champion Account Mgmt, Permission Mgmt	
UI/UX	Sprint 2	Wireframes: Champion Dashboard, Profile, Gatekeeper Mgmt	
Dev	Sprint 2	Build Super Admin: Profile, Resource Mgmt, Announcement Mgmt	
Dev	Sprint 2	Build Super Admin: Club Mgmt, Champion Account Mgmt, Permission Mgmt	
QA	Sprint 2	Test Auth & Super Admin Dashboard; write test cases (Profile/Resource/Announcement/Club/Champion/Permission)	
SPRINT 3 — 10 Aug – 21 Aug 2026			
BA	Sprint 3	Write Language Support & Non-Functional Requirement acceptance criteria	
BA	Sprint 3	Backlog grooming & story refinement with Dev/QA	
UI/UX	Sprint 3	Wireframes: Champion Event/Calendar, Announcement, Resource Access	
UI/UX	Sprint 3	Mobile UI: Gatekeeper Auth, Dashboard, Profile	

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks assigned to Sprints

Sprint Bands ->

			Sprint
Stream	Sprint	Task	W5 10 Aug–14 Aug
Dev	Sprint 3	Build Champion: Dashboard, Profile, Gatekeeper Mgmt	
Dev	Sprint 3	Build Champion: Event/Calendar Mgmt, Announcement, Resource Access	
Dev	Sprint 3	Mobile app scaffold + Gatekeeper Auth	
QA	Sprint 3	Test Super Admin full module; write test cases for Champion module	
SPRINT 4 — 24 Aug – 04 Sep 2026			
BA	Sprint 4	Support Dev/QA clarifications; finalize UAT test scenarios	
UI/UX	Sprint 4	Mobile UI: Gatekeeper Events/Calendar, Resources, Announcements	
UI/UX	Sprint 4	High-fidelity mockups, design system & Sinhala/Tamil layout check	
Dev	Sprint 4	Build Mobile: Gatekeeper Dashboard, Events/Calendar, Resources, Announcements, Profile	
Dev	Sprint 4	Build Onboarding workflow automation + Bulk Import (CSV/Excel)	
Dev	Sprint 4	Implement Language Support (Sinhala/Tamil)	
QA	Sprint 4	Test Champion module & Mobile Auth; write test cases (Mobile features, Onboarding, Bulk Import, Language)	
SPRINT 5 — 07 Sep – 18 Sep 2026			
BA	Sprint 5	UAT coordination & client sign-off documentation	
UI/UX	Sprint 5	Design QA & UI polish based on dev build / UAT feedback	
Dev	Sprint 5	NFR hardening (performance, security, backup, device/browser compatibility)	
Dev	Sprint 5	Bug fixing from QA regression + App Store/Play Store submission prep	
QA	Sprint 5	Full regression testing (Web + Mobile), NFR verification, UAT support, sign-off	
BUFFER — 21 Sep – 25 Sep 2026 (Release Buffer)			
BA	Buffer	Final client sign-off	
UI/UX	Buffer	Final design asset handoff	
Dev	Buffer	Production deployment, release build, app store submission	

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks are listed in the Sprint Bands below

Sprint Bands ->

			Sprint
Stream	Sprint	Task	W5 10 Aug–14 Aug
QA	Buffer	Post-deployment smoke testing	

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks assigned to each sprint

Sprint Bands ->

Sprint 3

Stream	Sprint	Task	W6 17 Aug–21 Aug
SPRINT 1 — 13 Jul – 24 Jul 2026			
BA	Sprint 1	Finalize Super Admin stories & edge cases (Auth, Dashboard, Profile, Resource, Announcement, Calendar)	
BA	Sprint 1	Write Champion stories (Dashboard, Profile, Gatekeeper Mgmt, Event/Calendar, Announcement, Resource Access)	
UI/UX	Sprint 1	Wireframes: Login, Forgot/Change Password, RBAC flows	
UI/UX	Sprint 1	Wireframes: Super Admin Dashboard, Profile, Resource Mgmt, Announcement Mgmt	
Dev	Sprint 1	Environment setup, DB schema design, CI/CD pipeline	
Dev	Sprint 1	Build Auth module (login, forgot/change password, RBAC, session mgmt)	
Dev	Sprint 1	Build Super Admin Dashboard (API + UI)	
QA	Sprint 1	Test plan & test strategy; test case design for Auth	
SPRINT 2 — 27 Jul – 07 Aug 2026			
BA	Sprint 2	Write Gatekeeper Mobile stories (Auth, Dashboard, Events/Calendar, Resources, Announcements, Profile)	
BA	Sprint 2	Write Onboarding Workflow, Bulk Import & remaining Super Admin stories (Club, Champion, Permission Mgmt)	
UI/UX	Sprint 2	Wireframes: Super Admin Club Mgmt, Champion Account Mgmt, Permission Mgmt	
UI/UX	Sprint 2	Wireframes: Champion Dashboard, Profile, Gatekeeper Mgmt	
Dev	Sprint 2	Build Super Admin: Profile, Resource Mgmt, Announcement Mgmt	
Dev	Sprint 2	Build Super Admin: Club Mgmt, Champion Account Mgmt, Permission Mgmt	
QA	Sprint 2	Test Auth & Super Admin Dashboard; write test cases (Profile/Resource/Announcement/Club/Champion/Permission)	
SPRINT 3 — 10 Aug – 21 Aug 2026			
BA	Sprint 3	Write Language Support & Non-Functional Requirement acceptance criteria	
BA	Sprint 3	Backlog grooming & story refinement with Dev/QA	
UI/UX	Sprint 3	Wireframes: Champion Event/Calendar, Announcement, Resource Access	
UI/UX	Sprint 3	Mobile UI: Gatekeeper Auth, Dashboard, Profile	

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks assigned to each sprint

Sprint Bands ->

Sprint 3

Stream	Sprint	Task	W6 17 Aug–21 Aug
Dev	Sprint 3	Build Champion: Dashboard, Profile, Gatekeeper Mgmt	
Dev	Sprint 3	Build Champion: Event/Calendar Mgmt, Announcement, Resource Access	
Dev	Sprint 3	Mobile app scaffold + Gatekeeper Auth	
QA	Sprint 3	Test Super Admin full module; write test cases for Champion module	

SPRINT 4 — 24 Aug – 04 Sep 2026

BA	Sprint 4	Support Dev/QA clarifications; finalize UAT test scenarios	
UI/UX	Sprint 4	Mobile UI: Gatekeeper Events/Calendar, Resources, Announcements	
UI/UX	Sprint 4	High-fidelity mockups, design system & Sinhala/Tamil layout check	
Dev	Sprint 4	Build Mobile: Gatekeeper Dashboard, Events/Calendar, Resources, Announcements, Profile	
Dev	Sprint 4	Build Onboarding workflow automation + Bulk Import (CSV/Excel)	
Dev	Sprint 4	Implement Language Support (Sinhala/Tamil)	
QA	Sprint 4	Test Champion module & Mobile Auth; write test cases (Mobile features, Onboarding, Bulk Import, Language)	

SPRINT 5 — 07 Sep – 18 Sep 2026

BA	Sprint 5	UAT coordination & client sign-off documentation	
UI/UX	Sprint 5	Design QA & UI polish based on dev build / UAT feedback	
Dev	Sprint 5	NFR hardening (performance, security, backup, device/browser compatibility)	
Dev	Sprint 5	Bug fixing from QA regression + App Store/Play Store submission prep	
QA	Sprint 5	Full regression testing (Web + Mobile), NFR verification, UAT support, sign-off	

BUFFER — 21 Sep – 25 Sep 2026 (Release Buffer)

BA	Buffer	Final client sign-off	
UI/UX	Buffer	Final design asset handoff	
Dev	Buffer	Production deployment, release build, app store submission	

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks are listed in the table below

Sprint Bands ->

Sprint 3			W6 17 Aug–21 Aug
Stream	Sprint	Task	
QA	Buffer	Post-deployment smoke testing	

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks are grouped by Stream

Sprint Bands ->

			Sprint
Stream	Sprint	Task	W7 24 Aug–28 Aug
SPRINT 1 — 13 Jul – 24 Jul 2026			
BA	Sprint 1	Finalize Super Admin stories & edge cases (Auth, Dashboard, Profile, Resource, Announcement, Calendar)	
BA	Sprint 1	Write Champion stories (Dashboard, Profile, Gatekeeper Mgmt, Event/Calendar, Announcement, Resource Access)	
UI/UX	Sprint 1	Wireframes: Login, Forgot/Change Password, RBAC flows	
UI/UX	Sprint 1	Wireframes: Super Admin Dashboard, Profile, Resource Mgmt, Announcement Mgmt	
Dev	Sprint 1	Environment setup, DB schema design, CI/CD pipeline	
Dev	Sprint 1	Build Auth module (login, forgot/change password, RBAC, session mgmt)	
Dev	Sprint 1	Build Super Admin Dashboard (API + UI)	
QA	Sprint 1	Test plan & test strategy; test case design for Auth	
SPRINT 2 — 27 Jul – 07 Aug 2026			
BA	Sprint 2	Write Gatekeeper Mobile stories (Auth, Dashboard, Events/Calendar, Resources, Announcements, Profile)	
BA	Sprint 2	Write Onboarding Workflow, Bulk Import & remaining Super Admin stories (Club, Champion, Permission Mgmt)	
UI/UX	Sprint 2	Wireframes: Super Admin Club Mgmt, Champion Account Mgmt, Permission Mgmt	
UI/UX	Sprint 2	Wireframes: Champion Dashboard, Profile, Gatekeeper Mgmt	
Dev	Sprint 2	Build Super Admin: Profile, Resource Mgmt, Announcement Mgmt	
Dev	Sprint 2	Build Super Admin: Club Mgmt, Champion Account Mgmt, Permission Mgmt	
QA	Sprint 2	Test Auth & Super Admin Dashboard; write test cases (Profile/Resource/Announcement/Club/Champion/Permission)	
SPRINT 3 — 10 Aug – 21 Aug 2026			
BA	Sprint 3	Write Language Support & Non-Functional Requirement acceptance criteria	
BA	Sprint 3	Backlog grooming & story refinement with Dev/QA	
UI/UX	Sprint 3	Wireframes: Champion Event/Calendar, Announcement, Resource Access	
UI/UX	Sprint 3	Mobile UI: Gatekeeper Auth, Dashboard, Profile	

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks assigned to team members

Sprint Bands ->

			Sprint
Stream	Sprint	Task	W7 24 Aug–28 Aug
Dev	Sprint 3	Build Champion: Dashboard, Profile, Gatekeeper Mgmt	
Dev	Sprint 3	Build Champion: Event/Calendar Mgmt, Announcement, Resource Access	
Dev	Sprint 3	Mobile app scaffold + Gatekeeper Auth	
QA	Sprint 3	Test Super Admin full module; write test cases for Champion module	
SPRINT 4 — 24 Aug – 04 Sep 2026			
BA	Sprint 4	Support Dev/QA clarifications; finalize UAT test scenarios	
UI/UX	Sprint 4	Mobile UI: Gatekeeper Events/Calendar, Resources, Announcements	
UI/UX	Sprint 4	High-fidelity mockups, design system & Sinhala/Tamil layout check	
Dev	Sprint 4	Build Mobile: Gatekeeper Dashboard, Events/Calendar, Resources, Announcements, Profile	
Dev	Sprint 4	Build Onboarding workflow automation + Bulk Import (CSV/Excel)	
Dev	Sprint 4	Implement Language Support (Sinhala/Tamil)	
QA	Sprint 4	Test Champion module & Mobile Auth; write test cases (Mobile features, Onboarding, Bulk Import, Language)	
SPRINT 5 — 07 Sep – 18 Sep 2026			
BA	Sprint 5	UAT coordination & client sign-off documentation	
UI/UX	Sprint 5	Design QA & UI polish based on dev build / UAT feedback	
Dev	Sprint 5	NFR hardening (performance, security, backup, device/browser compatibility)	
Dev	Sprint 5	Bug fixing from QA regression + App Store/Play Store submission prep	
QA	Sprint 5	Full regression testing (Web + Mobile), NFR verification, UAT support, sign-off	
BUFFER — 21 Sep – 25 Sep 2026 (Release Buffer)			
BA	Buffer	Final client sign-off	
UI/UX	Buffer	Final design asset handoff	
Dev	Buffer	Production deployment, release build, app store submission	

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks are listed in the Sprint Bands below

Sprint Bands ->

Stream	Sprint	Task	Sprint
			W7 24 Aug–28 Aug
QA	Buffer	Post-deployment smoke testing	

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks assigned to each sprint

Sprint Bands ->

Sprint 4

Stream	Sprint	Task	W8 31 Aug–04 Sep
SPRINT 1 — 13 Jul – 24 Jul 2026			
BA	Sprint 1	Finalize Super Admin stories & edge cases (Auth, Dashboard, Profile, Resource, Announcement, Calendar)	
BA	Sprint 1	Write Champion stories (Dashboard, Profile, Gatekeeper Mgmt, Event/Calendar, Announcement, Resource Access)	
UI/UX	Sprint 1	Wireframes: Login, Forgot/Change Password, RBAC flows	
UI/UX	Sprint 1	Wireframes: Super Admin Dashboard, Profile, Resource Mgmt, Announcement Mgmt	
Dev	Sprint 1	Environment setup, DB schema design, CI/CD pipeline	
Dev	Sprint 1	Build Auth module (login, forgot/change password, RBAC, session mgmt)	
Dev	Sprint 1	Build Super Admin Dashboard (API + UI)	
QA	Sprint 1	Test plan & test strategy; test case design for Auth	
SPRINT 2 — 27 Jul – 07 Aug 2026			
BA	Sprint 2	Write Gatekeeper Mobile stories (Auth, Dashboard, Events/Calendar, Resources, Announcements, Profile)	
BA	Sprint 2	Write Onboarding Workflow, Bulk Import & remaining Super Admin stories (Club, Champion, Permission Mgmt)	
UI/UX	Sprint 2	Wireframes: Super Admin Club Mgmt, Champion Account Mgmt, Permission Mgmt	
UI/UX	Sprint 2	Wireframes: Champion Dashboard, Profile, Gatekeeper Mgmt	
Dev	Sprint 2	Build Super Admin: Profile, Resource Mgmt, Announcement Mgmt	
Dev	Sprint 2	Build Super Admin: Club Mgmt, Champion Account Mgmt, Permission Mgmt	
QA	Sprint 2	Test Auth & Super Admin Dashboard; write test cases (Profile/Resource/Announcement/Club/Champion/Permission)	
SPRINT 3 — 10 Aug – 21 Aug 2026			
BA	Sprint 3	Write Language Support & Non-Functional Requirement acceptance criteria	
BA	Sprint 3	Backlog grooming & story refinement with Dev/QA	
UI/UX	Sprint 3	Wireframes: Champion Event/Calendar, Announcement, Resource Access	
UI/UX	Sprint 3	Mobile UI: Gatekeeper Auth, Dashboard, Profile	

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks assigned to team members

Sprint Bands ->

Sprint 4

Stream	Sprint	Task	W8 31 Aug–04 Sep
Dev	Sprint 3	Build Champion: Dashboard, Profile, Gatekeeper Mgmt	
Dev	Sprint 3	Build Champion: Event/Calendar Mgmt, Announcement, Resource Access	
Dev	Sprint 3	Mobile app scaffold + Gatekeeper Auth	
QA	Sprint 3	Test Super Admin full module; write test cases for Champion module	
SPRINT 4 — 24 Aug – 04 Sep 2026			
BA	Sprint 4	Support Dev/QA clarifications; finalize UAT test scenarios	
UI/UX	Sprint 4	Mobile UI: Gatekeeper Events/Calendar, Resources, Announcements	
UI/UX	Sprint 4	High-fidelity mockups, design system & Sinhala/Tamil layout check	
Dev	Sprint 4	Build Mobile: Gatekeeper Dashboard, Events/Calendar, Resources, Announcements, Profile	
Dev	Sprint 4	Build Onboarding workflow automation + Bulk Import (CSV/Excel)	
Dev	Sprint 4	Implement Language Support (Sinhala/Tamil)	
QA	Sprint 4	Test Champion module & Mobile Auth; write test cases (Mobile features, Onboarding, Bulk Import, Language)	
SPRINT 5 — 07 Sep – 18 Sep 2026			
BA	Sprint 5	UAT coordination & client sign-off documentation	
UI/UX	Sprint 5	Design QA & UI polish based on dev build / UAT feedback	
Dev	Sprint 5	NFR hardening (performance, security, backup, device/browser compatibility)	
Dev	Sprint 5	Bug fixing from QA regression + App Store/Play Store submission prep	
QA	Sprint 5	Full regression testing (Web + Mobile), NFR verification, UAT support, sign-off	
BUFFER — 21 Sep – 25 Sep 2026 (Release Buffer)			
BA	Buffer	Final client sign-off	
UI/UX	Buffer	Final design asset handoff	
Dev	Buffer	Production deployment, release build, app store submission	

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks are listed in the table below

Sprint Bands ->

		Sprint 4	
Stream	Sprint	Task	W8 31 Aug-04 Sep
QA	Buffer	Post-deployment smoke testing	

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks are grouped by Stream

Sprint Bands ->

			Sprint
Stream	Sprint	Task	W9 07 Sep–11 Sep
SPRINT 1 — 13 Jul – 24 Jul 2026			
BA	Sprint 1	Finalize Super Admin stories & edge cases (Auth, Dashboard, Profile, Resource, Announcement, Calendar)	
BA	Sprint 1	Write Champion stories (Dashboard, Profile, Gatekeeper Mgmt, Event/Calendar, Announcement, Resource Access)	
UI/UX	Sprint 1	Wireframes: Login, Forgot/Change Password, RBAC flows	
UI/UX	Sprint 1	Wireframes: Super Admin Dashboard, Profile, Resource Mgmt, Announcement Mgmt	
Dev	Sprint 1	Environment setup, DB schema design, CI/CD pipeline	
Dev	Sprint 1	Build Auth module (login, forgot/change password, RBAC, session mgmt)	
Dev	Sprint 1	Build Super Admin Dashboard (API + UI)	
QA	Sprint 1	Test plan & test strategy; test case design for Auth	
SPRINT 2 — 27 Jul – 07 Aug 2026			
BA	Sprint 2	Write Gatekeeper Mobile stories (Auth, Dashboard, Events/Calendar, Resources, Announcements, Profile)	
BA	Sprint 2	Write Onboarding Workflow, Bulk Import & remaining Super Admin stories (Club, Champion, Permission Mgmt)	
UI/UX	Sprint 2	Wireframes: Super Admin Club Mgmt, Champion Account Mgmt, Permission Mgmt	
UI/UX	Sprint 2	Wireframes: Champion Dashboard, Profile, Gatekeeper Mgmt	
Dev	Sprint 2	Build Super Admin: Profile, Resource Mgmt, Announcement Mgmt	
Dev	Sprint 2	Build Super Admin: Club Mgmt, Champion Account Mgmt, Permission Mgmt	
QA	Sprint 2	Test Auth & Super Admin Dashboard; write test cases (Profile/Resource/Announcement/Club/Champion/Permission)	
SPRINT 3 — 10 Aug – 21 Aug 2026			
BA	Sprint 3	Write Language Support & Non-Functional Requirement acceptance criteria	
BA	Sprint 3	Backlog grooming & story refinement with Dev/QA	
UI/UX	Sprint 3	Wireframes: Champion Event/Calendar, Announcement, Resource Access	
UI/UX	Sprint 3	Mobile UI: Gatekeeper Auth, Dashboard, Profile	

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks assigned to team members

Sprint Bands ->

			Sprint
Stream	Sprint	Task	W9 07 Sep–11 Sep
Dev	Sprint 3	Build Champion: Dashboard, Profile, Gatekeeper Mgmt	
Dev	Sprint 3	Build Champion: Event/Calendar Mgmt, Announcement, Resource Access	
Dev	Sprint 3	Mobile app scaffold + Gatekeeper Auth	
QA	Sprint 3	Test Super Admin full module; write test cases for Champion module	
SPRINT 4 — 24 Aug – 04 Sep 2026			
BA	Sprint 4	Support Dev/QA clarifications; finalize UAT test scenarios	
UI/UX	Sprint 4	Mobile UI: Gatekeeper Events/Calendar, Resources, Announcements	
UI/UX	Sprint 4	High-fidelity mockups, design system & Sinhala/Tamil layout check	
Dev	Sprint 4	Build Mobile: Gatekeeper Dashboard, Events/Calendar, Resources, Announcements, Profile	
Dev	Sprint 4	Build Onboarding workflow automation + Bulk Import (CSV/Excel)	
Dev	Sprint 4	Implement Language Support (Sinhala/Tamil)	
QA	Sprint 4	Test Champion module & Mobile Auth; write test cases (Mobile features, Onboarding, Bulk Import, Language)	
SPRINT 5 — 07 Sep – 18 Sep 2026			
BA	Sprint 5	UAT coordination & client sign-off documentation	
UI/UX	Sprint 5	Design QA & UI polish based on dev build / UAT feedback	
Dev	Sprint 5	NFR hardening (performance, security, backup, device/browser compatibility)	
Dev	Sprint 5	Bug fixing from QA regression + App Store/Play Store submission prep	
QA	Sprint 5	Full regression testing (Web + Mobile), NFR verification, UAT support, sign-off	
BUFFER — 21 Sep – 25 Sep 2026 (Release Buffer)			
BA	Buffer	Final client sign-off	
UI/UX	Buffer	Final design asset handoff	
Dev	Buffer	Production deployment, release build, app store submission	

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks are listed in the Sprint Bands below

Sprint Bands ->

			Sprint
Stream	Sprint	Task	W9 07 Sep–11 Sep
QA	Buffer	Post-deployment smoke testing	

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks assigned to each sprint

Sprint Bands ->

W10
14 Sep–18 Sep

Stream	Sprint	Task	W10 14 Sep–18 Sep
SPRINT 1 — 13 Jul – 24 Jul 2026			
BA	Sprint 1	Finalize Super Admin stories & edge cases (Auth, Dashboard, Profile, Resource, Announcement, Calendar)	
BA	Sprint 1	Write Champion stories (Dashboard, Profile, Gatekeeper Mgmt, Event/Calendar, Announcement, Resource Access)	
UI/UX	Sprint 1	Wireframes: Login, Forgot/Change Password, RBAC flows	
UI/UX	Sprint 1	Wireframes: Super Admin Dashboard, Profile, Resource Mgmt, Announcement Mgmt	
Dev	Sprint 1	Environment setup, DB schema design, CI/CD pipeline	
Dev	Sprint 1	Build Auth module (login, forgot/change password, RBAC, session mgmt)	
Dev	Sprint 1	Build Super Admin Dashboard (API + UI)	
QA	Sprint 1	Test plan & test strategy; test case design for Auth	
SPRINT 2 — 27 Jul – 07 Aug 2026			
BA	Sprint 2	Write Gatekeeper Mobile stories (Auth, Dashboard, Events/Calendar, Resources, Announcements, Profile)	
BA	Sprint 2	Write Onboarding Workflow, Bulk Import & remaining Super Admin stories (Club, Champion, Permission Mgmt)	
UI/UX	Sprint 2	Wireframes: Super Admin Club Mgmt, Champion Account Mgmt, Permission Mgmt	
UI/UX	Sprint 2	Wireframes: Champion Dashboard, Profile, Gatekeeper Mgmt	
Dev	Sprint 2	Build Super Admin: Profile, Resource Mgmt, Announcement Mgmt	
Dev	Sprint 2	Build Super Admin: Club Mgmt, Champion Account Mgmt, Permission Mgmt	
QA	Sprint 2	Test Auth & Super Admin Dashboard; write test cases (Profile/Resource/Announcement/Club/Champion/Permission)	
SPRINT 3 — 10 Aug – 21 Aug 2026			
BA	Sprint 3	Write Language Support & Non-Functional Requirement acceptance criteria	
BA	Sprint 3	Backlog grooming & story refinement with Dev/QA	
UI/UX	Sprint 3	Wireframes: Champion Event/Calendar, Announcement, Resource Access	
UI/UX	Sprint 3	Mobile UI: Gatekeeper Auth, Dashboard, Profile	

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks assigned to each sprint

Sprint Bands ->

Sprint 5

Stream	Sprint	Task	W10 14 Sep–18 Sep
Dev	Sprint 3	Build Champion: Dashboard, Profile, Gatekeeper Mgmt	
Dev	Sprint 3	Build Champion: Event/Calendar Mgmt, Announcement, Resource Access	
Dev	Sprint 3	Mobile app scaffold + Gatekeeper Auth	
QA	Sprint 3	Test Super Admin full module; write test cases for Champion module	
SPRINT 4 — 24 Aug – 04 Sep 2026			
BA	Sprint 4	Support Dev/QA clarifications; finalize UAT test scenarios	
UI/UX	Sprint 4	Mobile UI: Gatekeeper Events/Calendar, Resources, Announcements	
UI/UX	Sprint 4	High-fidelity mockups, design system & Sinhala/Tamil layout check	
Dev	Sprint 4	Build Mobile: Gatekeeper Dashboard, Events/Calendar, Resources, Announcements, Profile	
Dev	Sprint 4	Build Onboarding workflow automation + Bulk Import (CSV/Excel)	
Dev	Sprint 4	Implement Language Support (Sinhala/Tamil)	
QA	Sprint 4	Test Champion module & Mobile Auth; write test cases (Mobile features, Onboarding, Bulk Import, Language)	
SPRINT 5 — 07 Sep – 18 Sep 2026			
BA	Sprint 5	UAT coordination & client sign-off documentation	
UI/UX	Sprint 5	Design QA & UI polish based on dev build / UAT feedback	
Dev	Sprint 5	NFR hardening (performance, security, backup, device/browser compatibility)	
Dev	Sprint 5	Bug fixing from QA regression + App Store/Play Store submission prep	
QA	Sprint 5	Full regression testing (Web + Mobile), NFR verification, UAT support, sign-off	
BUFFER — 21 Sep – 25 Sep 2026 (Release Buffer)			
BA	Buffer	Final client sign-off	
UI/UX	Buffer	Final design asset handoff	
Dev	Buffer	Production deployment, release build, app store submission	

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks are grouped by Stream

Sprint Bands ->

Stream	Sprint	Task	Sprint 5
			W10 14 Sep–18 Sep
QA	Buffer	Post-deployment smoke testing	

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks are grouped by Stream

Sprint Bands ->

Release Buffer / Release

Stream	Sprint	Task	W11 21 Sep–25 Sep
SPRINT 1 — 13 Jul – 24 Jul 2026			
BA	Sprint 1	Finalize Super Admin stories & edge cases (Auth, Dashboard, Profile, Resource, Announcement, Calendar)	
BA	Sprint 1	Write Champion stories (Dashboard, Profile, Gatekeeper Mgmt, Event/Calendar, Announcement, Resource Access)	
UI/UX	Sprint 1	Wireframes: Login, Forgot/Change Password, RBAC flows	
UI/UX	Sprint 1	Wireframes: Super Admin Dashboard, Profile, Resource Mgmt, Announcement Mgmt	
Dev	Sprint 1	Environment setup, DB schema design, CI/CD pipeline	
Dev	Sprint 1	Build Auth module (login, forgot/change password, RBAC, session mgmt)	
Dev	Sprint 1	Build Super Admin Dashboard (API + UI)	
QA	Sprint 1	Test plan & test strategy; test case design for Auth	
SPRINT 2 — 27 Jul – 07 Aug 2026			
BA	Sprint 2	Write Gatekeeper Mobile stories (Auth, Dashboard, Events/Calendar, Resources, Announcements, Profile)	
BA	Sprint 2	Write Onboarding Workflow, Bulk Import & remaining Super Admin stories (Club, Champion, Permission Mgmt)	
UI/UX	Sprint 2	Wireframes: Super Admin Club Mgmt, Champion Account Mgmt, Permission Mgmt	
UI/UX	Sprint 2	Wireframes: Champion Dashboard, Profile, Gatekeeper Mgmt	
Dev	Sprint 2	Build Super Admin: Profile, Resource Mgmt, Announcement Mgmt	
Dev	Sprint 2	Build Super Admin: Club Mgmt, Champion Account Mgmt, Permission Mgmt	
QA	Sprint 2	Test Auth & Super Admin Dashboard; write test cases (Profile/Resource/Announcement/Club/Champion/Permission)	
SPRINT 3 — 10 Aug – 21 Aug 2026			
BA	Sprint 3	Write Language Support & Non-Functional Requirement acceptance criteria	
BA	Sprint 3	Backlog grooming & story refinement with Dev/QA	
UI/UX	Sprint 3	Wireframes: Champion Event/Calendar, Announcement, Resource Access	
UI/UX	Sprint 3	Mobile UI: Gatekeeper Auth, Dashboard, Profile	

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks are color-coded by Stream

Sprint Bands ->

Buffer / Release

Stream	Sprint	Task	W11 21 Sep–25 Sep
Dev	Sprint 3	Build Champion: Dashboard, Profile, Gatekeeper Mgmt	
Dev	Sprint 3	Build Champion: Event/Calendar Mgmt, Announcement, Resource Access	
Dev	Sprint 3	Mobile app scaffold + Gatekeeper Auth	
QA	Sprint 3	Test Super Admin full module; write test cases for Champion module	
SPRINT 4 — 24 Aug – 04 Sep 2026			
BA	Sprint 4	Support Dev/QA clarifications; finalize UAT test scenarios	
UI/UX	Sprint 4	Mobile UI: Gatekeeper Events/Calendar, Resources, Announcements	
UI/UX	Sprint 4	High-fidelity mockups, design system & Sinhala/Tamil layout check	
Dev	Sprint 4	Build Mobile: Gatekeeper Dashboard, Events/Calendar, Resources, Announcements, Profile	
Dev	Sprint 4	Build Onboarding workflow automation + Bulk Import (CSV/Excel)	
Dev	Sprint 4	Implement Language Support (Sinhala/Tamil)	
QA	Sprint 4	Test Champion module & Mobile Auth; write test cases (Mobile features, Onboarding, Bulk Import, Language)	
SPRINT 5 — 07 Sep – 18 Sep 2026			
BA	Sprint 5	UAT coordination & client sign-off documentation	
UI/UX	Sprint 5	Design QA & UI polish based on dev build / UAT feedback	
Dev	Sprint 5	NFR hardening (performance, security, backup, device/browser compatibility)	
Dev	Sprint 5	Bug fixing from QA regression + App Store/Play Store submission prep	
QA	Sprint 5	Full regression testing (Web + Mobile), NFR verification, UAT support, sign-off	
BUFFER — 21 Sep – 25 Sep 2026 (Release Buffer)			
BA	Buffer	Final client sign-off	
UI/UX	Buffer	Final design asset handoff	
Dev	Buffer	Production deployment, release build, app store submission	

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks are listed in the table below

Sprint Bands ->

Stream	Sprint	Task	Buffer / Release
			W11 21 Sep–25 Sep
QA	Buffer	Post-deployment smoke testing	

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks are grouped by Stream

Sprint Bands ->

Stream	Sprint	Task
SPRINT 1 — 13 Jul – 24 Jul 2026		
BA	Sprint 1	Finalize Super Admin stories & edge cases (Auth, Dashboard, Profile, Resource, Announcement, Calendar)
BA	Sprint 1	Write Champion stories (Dashboard, Profile, Gatekeeper Mgmt, Event/Calendar, Announcement, Resource Access)
UI/UX	Sprint 1	Wireframes: Login, Forgot/Change Password, RBAC flows
UI/UX	Sprint 1	Wireframes: Super Admin Dashboard, Profile, Resource Mgmt, Announcement Mgmt
Dev	Sprint 1	Environment setup, DB schema design, CI/CD pipeline
Dev	Sprint 1	Build Auth module (login, forgot/change password, RBAC, session mgmt)
Dev	Sprint 1	Build Super Admin Dashboard (API + UI)
QA	Sprint 1	Test plan & test strategy; test case design for Auth
SPRINT 2 — 27 Jul – 07 Aug 2026		
BA	Sprint 2	Write Gatekeeper Mobile stories (Auth, Dashboard, Events/Calendar, Resources, Announcements, Profile)
BA	Sprint 2	Write Onboarding Workflow, Bulk Import & remaining Super Admin stories (Club, Champion, Permission Mgmt)
UI/UX	Sprint 2	Wireframes: Super Admin Club Mgmt, Champion Account Mgmt, Permission Mgmt
UI/UX	Sprint 2	Wireframes: Champion Dashboard, Profile, Gatekeeper Mgmt
Dev	Sprint 2	Build Super Admin: Profile, Resource Mgmt, Announcement Mgmt
Dev	Sprint 2	Build Super Admin: Club Mgmt, Champion Account Mgmt, Permission Mgmt
QA	Sprint 2	Test Auth & Super Admin Dashboard; write test cases (Profile/Resource/Announcement/Club/Champion/Permission)
SPRINT 3 — 10 Aug – 21 Aug 2026		
BA	Sprint 3	Write Language Support & Non-Functional Requirement acceptance criteria
BA	Sprint 3	Backlog grooming & story refinement with Dev/QA
UI/UX	Sprint 3	Wireframes: Champion Event/Calendar, Announcement, Resource Access
UI/UX	Sprint 3	Mobile UI: Gatekeeper Auth, Dashboard, Profile

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Sprint)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks are grouped by Stream

Sprint Bands ->

Stream	Sprint	Task
Dev	Sprint 3	Build Champion: Dashboard, Profile, Gatekeeper Mgmt
Dev	Sprint 3	Build Champion: Event/Calendar Mgmt, Announcement, Resource Access
Dev	Sprint 3	Mobile app scaffold + Gatekeeper Auth
QA	Sprint 3	Test Super Admin full module; write test cases for Champion module
SPRINT 4 — 24 Aug – 04 Sep 2026		
BA	Sprint 4	Support Dev/QA clarifications; finalize UAT test scenarios
UI/UX	Sprint 4	Mobile UI: Gatekeeper Events/Calendar, Resources, Announcements
UI/UX	Sprint 4	High-fidelity mockups, design system & Sinhala/Tamil layout check
Dev	Sprint 4	Build Mobile: Gatekeeper Dashboard, Events/Calendar, Resources, Announcements, Profile
Dev	Sprint 4	Build Onboarding workflow automation + Bulk Import (CSV/Excel)
Dev	Sprint 4	Implement Language Support (Sinhala/Tamil)
QA	Sprint 4	Test Champion module & Mobile Auth; write test cases (Mobile features, Onboarding, Bulk Import, Language)
SPRINT 5 — 07 Sep – 18 Sep 2026		
BA	Sprint 5	UAT coordination & client sign-off documentation
UI/UX	Sprint 5	Design QA & UI polish based on dev build / UAT feedback
Dev	Sprint 5	NFR hardening (performance, security, backup, device/browser compatibility)
Dev	Sprint 5	Bug fixing from QA regression + App Store/Play Store submission prep
QA	Sprint 5	Full regression testing (Web + Mobile), NFR verification, UAT support, sign-off
BUFFER — 21 Sep – 25 Sep 2026 (Release Buffer)		
BA	Buffer	Final client sign-off
UI/UX	Buffer	Final design asset handoff
Dev	Buffer	Production deployment, release build, app store submission

HMM PLATFORM — Phase 1 Development Timeline (Grouped by Stream)

5 Sprints x 2 Weeks (13 Jul - 18 Sep 2026) + 1-Week Release Buffer (21-25 Sep 2026) | Tasks are listed in the table below

Sprint Bands ->

Stream	Sprint	Task
QA	Buffer	Post-deployment smoke testing